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ESTIMATE RUN 01/02/2008

ESTIMATE SUMMARY 10:48:56

CONTID: C16146         ESTIMATE NO: 0001 PROG 2005

PCN: 16146-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 & I-76 VMS INSTALLATION PERCENT TIME:

PROJECT NO: IM R400-215                   

I-25 & I-76 VMS INSTALLATION

NAME OF ROAD: 025A

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

DKS ENTERPRISES INC. PAY PERIOD ENDING 12/28/2007 DATE TIME STARTED 10/08/2007

250 N. MAIN ST. DATE LET 09/06/2007 DATE WORK BEGAN

 DATE AWARDED 09/18/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/27/2007 DATE ACCEPTED

BRIGHTON CO 80601     720/685-0041 DATE NOTICE TO PROCEED 10/08/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 512,428.40 PARTICIPATING $ $ 39,718.55

AWARD PROJECT AMT: 436,128.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -992.81

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

16.67

TIME ALLOW:

ORIG TIME ALLOW:

30 WORK DAYS

WORK DAYS30

7.75%

472,709.85

39,718.55

39,718.55

38,725.74

$

$

$

$

39,718.55

0.00

39,718.55

0.00

39,718.55

-992.81

0.00

38,725.74

0.00

AMOUNT DUE 38,725.74 38,725.74

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 38,725.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SEDGWICK

5.0
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PCN: 16146-BID    ESTIMATE RUN 01/02/2008

PROJECT: IM R400-215                   ESTIMATE NO: 0001 10:48:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF END SECTION 1.000 0.000

EACH 0.000 0.00

1,070.00000 0.000 0.00

202-00037  
 

0010 SILT FENCE 780.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

208-00020  
 

0015 RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

1,350.00000 0.000 0.00

210-00810  
 

0020 DRILLED CAISSON (48 INCH) 70.000 0.000

LF  0.000 0.00

440.00000 0.000 0.00

503-00048  
 

0025 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 88.000 0.000

LF  0.000 0.00

23.50000 0.000 0.00

606-00301  
 

0030 *END ANCHORAGE TYPE 3D 2.000 0.000

EACH 0.000 0.00

752.00000 0.000 0.00

606-01340  
 

0035 *END ANCHORAGE (FLARED) 1.000 0.000

EACH 0.000 0.00

1,772.00000 0.000 0.00

606-02005  
 

0040 LOCATION MARKER (UTILITY)(FLAT SLAT) 10.000 0.000

EACH 0.000 0.00

154.00000 0.000 0.00

612-00270  
 

0045 2 INCH ELECTRICAL CONDUIT (JACKED) 275.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

613-00201  
 

0050 2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,470.000 0.000

LF  2,470.000 24,700.00

10.00000 2,470.000 24,700.00

613-01200  
 

0055 PULL BOX (13"X24"X18") DEEP 11.000 0.000

EACH 8.000 5,200.00

650.00000 8.000 5,200.00

613-07050  
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PCN: 16146-BID    ESTIMATE RUN 01/02/2008

PROJECT: IM R400-215                   ESTIMATE NO: 0001 10:48:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 WIRING 1.000 0.000

L S 0.000 0.00

12,900.00000 0.000 0.00

613-10000  
 

0065 VARIABLE MESSAGE SIGN LED (OVERHEAD) 2.000 0.000

EACH 0.000 0.00

118,500.00000 0.000 0.00

614-10147  
 

0070 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 2.000 0.000

EACH 0.000 0.00

32,640.00000 0.000 0.00

614-32400  
 

0075 *MOBILIZATION 1.000 0.000

L S 0.250 6,625.00

26,500.00000 0.250 6,625.00

626-00000  
 

0080 *TRAFFIC CONTROL INSPECTION 12.000 0.000

DAY 0.000 0.00

27.20000 0.000 0.00

630-00007  
 

0085 *TRAFFIC CONTROL MANAGEMENT 30.000 0.000

DAY 4.000 1,304.00

326.00000 4.000 1,304.00

630-00012  
 

0090 *UNIFORMED TRAFFIC CONTROL COORDINATION 128.000 0.000

HOUR 0.000 0.00

11.00000 0.000 0.00

630-00015  
 

0095 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 0.000

EACH 2.000 220.00

110.00000 2.000 220.00

630-80341  
 

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 10.000 0.000

EACH 4.500 733.50

163.00000 4.500 733.50

630-80342  
 

0105 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 3.000 654.00

218.00000 3.000 654.00

630-80343  
 

0110 *PORTABLE MESSAGE SIGN PANEL 4.000 0.000

EACH 0.500 54.50

109.00000 0.500 54.50

630-80355  
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PCN: 16146-BID    ESTIMATE RUN 01/02/2008

PROJECT: IM R400-215                   ESTIMATE NO: 0001 10:48:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *TRAFFIC CONE 100.000 0.000

EACH 20.500 227.55

11.10000 20.500 227.55

630-80380  
 

0120 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0125 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0130 F/A FUEL COST ADJUSTMENT 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0135 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0140 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0145 F/A FURNISH & INSTALL ELECTRICAL SERVICE 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
 

0150 F/A PHONE SERVICE 6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

0155 F/A EROSION CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $39,718.55 39,718.55CURRENT AMT 511,428.40 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0170 SANITARY FACILITY 2.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

620-00020  
 

CAT 0400 $0.00 0.00CURRENT AMT 1,000.00 $$

PROJECT TOTAL 39,718.55 $ 39,718.55CURRENT AMT 512,428.40 $$


